
" fBHBHI VB/l-70 SUDC SDMS Document ID

|LjLjj Phase 1 202139°
• •» *__. j* Denver, Colorado Task Order # 0014US Army Corps
of Engineers* Rapjd Response/pr0ject Resources inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 800,098.08
Site Funds Available: | $ 1,995,000.75 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 32% $ 257,659.83
Direct Costs: 68% $ 542,438.25

$ 800,098.08
This week:
Indirect Costs: 20% $ 29,607.45
Direct Costs: 80% $ 117,916.52

$ 147,523.97

Da/7y Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 4,764.01
Direct Costs: $ 15,880.89

$ 20,644.90

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 12/17/2003 I
Target Completion: 30 Nov 2003

Weekly Budget Summary

^Contract # DACA45-01 -D-0001

#08

Costs Thru:

Award Date 18-Jul-03 PI IP I ir*> 9/12/2003

Start Date: 21-Jul-03 r\f\

Completion: 31-Jul-04 DOCUMENT
Page 1 of 4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$

$
$ 3,301.48
$ 14,843.66
$ 11,462.31

$
$
$

$ 4,701.05
$ 12,794.86
$ 27,537.66
$ 141,065.56
$ 69,661.47
$ 1,899.23
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 6,362.63
$ 5,596.03
$ 17,163.48
$ 11,552.24
$ 4,573.95
$ 35,408.49
$ 14,146.46
$
$ 13,230.72
$
$
$
$ 10,049.65
$ (167.05)
$
$ (0.08)
$
$ 147,523.97

$ 39,385.73
$ 64,175.26
$ 82,054.55
$ 45,114.04
$ 9,058.21
$ 125,163.98
$ 38,948.53
$ 338.26
$ 26,508.51
$
$
$
$ 98,328.44
$ 12,134.91
$ 1,228.16
$ (0.33)
$ 174,414.17
$ 974,512.25

Remarks:
1) Completed initial 20 Day Air Monitoring Period. Downgrade to 1 site/day.
2) 9 Sites Completed this Week, 27 sites completed to date.
3) Approx 102 Access Agreements recieived. 95 Restoration agreements in-place.
4) Finalized Replacement Certificate Process. Anticiapte $2.50/SF as reimbursement offer.
5) Opened Soil Staging Berm #2. Berm #1 site closed (1st 20 sites, excavated material.
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US Army Corps
of Engineers?

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

#08

Costs Thru:

9/12/2003

Page 2 of 4

Thru 9/5/03 | $ 345.097.39 [ $ 58.565.55 | $ 62,918.91 | $ 80,521.05 | $ 101,071.48 | $ 4,339.88] $ 174.414.17 $ 826,928.43

Date
9/6/2003
9/7/2003
9/8/2003
9/9/2003
9/10/2003
9/11/2003
9/12/2003

This Week
To Date

Labor
$ 15,416.24
$ 2,630.03
$ 10,715.56
$ 10,384.87
$ 11,266.66
$ 12,320.82
$ 13,849.58
$ 76,583.76
$ 421,681.15

Per Diem
$ 1,864.96
$ 1,813.21
$ 1,731.75
$ 1,731.75
$ 1,136.50
$ 1,598.54
$ 1,585.60
$ 11,462.31
$ 70,027.86

Equipment
$ 2,123.70
$ 4,135.78
$ 2,156.39
$ 2,157.35
$ 356.65
$ 2,198.22
$ 2,173.41
$ 15,301.50
$ 78,220.41

Material
$ 7,363.69
$ 358.36
$ 1,885.89
$ 2,372.88
$ 5,052.79
$ 4,448.82
$ 1,032.51
$ 22,514.94
$ 103,035.99

Subcontracts
$ 4,642.88
$
$ 2,700.00
$ 5,531.99
$ 1,423.13
$ 1,423.13
$ 5,799.76
$ 21,520.89
$ 122,592.37

Analytical

$
$
$ 140.63
$

$
$
$
$ 140.63
$ 4,480.51

Fee
$
$
$
$
$
$
$
$
$174,414.17

Daily Total
$ 31,411.47
$ 8,937.38
$ 19,330.22
$ 22,178.84
$ 19,235.73
$ 21,989.53
S 24,440.86
$ 147,524.03
$ 974,452.46

Total Phase It
$ 858,339.90
$ 867,277.28
$ 886,607.50
$ 908,786.34
$ 928,022.07
$ 950,011.60
$ 974,452.46

"v " ^

Weekly Cost by Category

52%

15%
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ffi3F;j| VB/l-70 Superfund Site

• 10 JL«_». f*—- Denver, Colorado Task Order # 0014us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:

Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils

T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring

Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 4,701.05
$ 12,794.86
$ 27,537.66
$ 141,065.56
$ 69,661.47
$ 1,899.23
$
$

$ 257,659.83

$ 174.11
$ 473.88
$ 1,019.91
$ 5,224.65

$ 2,580.05
$ 70.34
$
$
$ 9,542.96

$
$
$ 3,301.48
$ 14,843.66
$ 11,462.31
$
$

$
$ 29,607.45

$
$
$ 366.83
$ 1,649.30

$ 1,273.59
$
$
$
$ 3,289.72

$ 39,385.73
$ 64,175.26
$ 82,054.55
$ 45,114.04
$ 9,058.21
$ 125,163.98
$ 38,948.53
$ 338.26
$ 26,508.51

$
$
$
$ 98,328.44

$ 12,134.91
$ 1,228.16

$ 1,458.73
$ 2,376.86
$ 3,039.06

$ 1,670.89
$ 335.49
$ 4,635.70
$ 1,442.54
$ 12.53
$ 981.80
$

$
$
$ 3,641.79
$ 449.44
$ 45.49

$ 6,362.63
$ 5,596.03
$ 17,163.48
$ 11,552.24
$ 4,573.95
$ 35,408.49
$ 14,146.46
$
$ 13,230.72

$
$

$
$ 10,049.65
$ (167.051
$

$ 706.96
$ 621.78
$ 1,907.05
$ 1,283.58
$ 508.22
$ 3,934.28
$ 1,571.83
$
$ 1,470.08

$
$
$
$ 1,116.63
$ (18.56)
$

Total Direct Costs:

Sub Totals:
Fee

$ 542,438.58 $ 20,090.32 $ 117,916.60 $ 13,101.84

$ 800,098.41 $ 29,633.27 $ 147,524.05 $ 16,391.56

$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

Jdget Summary #08

Completed To Date Costs Thru:

27 9/12/2003
Completed This week

9
Page 3 of 4

$ 974,512.58 $ 30,844.48 $ 147,524.05 $ 17,602.77
* Fee Prorated across 144 anticipated Sites



fi^pjmj VB/l-70 Superfund Site

no A _... j**»» Denver, Colorado Task Order # 0014us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

Cost to Date Remaining

$ 4,701.05
$ 12,794.86
$ 27,537.66
$ 141,065.56
$ 69,661.47
$ 1.899.23
$

$
$ 257,659.83

$ 2,012.74
$ (3,101.65)
$ 5,629.02
$ 154,754.81
$ 8,850.86
$ 23,404.97
$ 8,509.21
$ 7,743.16
$ 207,803.12

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Bum Rate
4 Week Avg^

#08

Costs Thru:

9/12/2003

Page 4 of 4

Duration

$ 3.60
$ 8.20
$ 583.82
$ 2,536.50
$ 1,623.23
$ 8.66
$
$
$ 4,764.01

78
0

78
78
78
78
N/A
N/A

Est to Compl Variance

$ 281.11
$
$ 45,537.85
$ 197,846.89
$ 126,61177
$ 675.42
$ 8,509.21
$ 7,743.16
$ 387,205.41

$ 1,731.63
$ (3,101.65)
$ (39,908.83)
$ (43,092.08)
$ (117,760.91)
$ 22,729.55
$
$
$ (179,402.29)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 39,385.73
$ 64,175.26
$ 82,054.55
$ 45,114.04
$ 9,058.21
$ 125,163.98
$ 38,948.53
$ 338.26
$ 26,508.51
$
$
$

$ 98,328.44
$ 12,134.91
$ 1,228.16
$ 542,438.58

$ (23,386.89)
$ (7,647.62)
$ 373,839.45
$ 388,754.08
$ 27,453.67
$ 165,651.52
$ 251,866.99
$ 290,477.26
$ 264,307.01
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ (53,328.44)
$ (12,134.91)
$ (1,228.16)
$1,787,197.30

$ 243.93
$ 1,110.26
$ 2,481.50
$ 1,468.76
$ 307.27
$ 4,083.10
$ 1,391.02
$ 0.00
$ 886.71
$
$
$
$ 3,511.73
$ 352.76
$ 43.86
$ 15,880.89

10
21
78
78
78
78
78
N/A
78
N/A
N/A
N/A
6
78
78
.- --.• •.

$ 2,439.30
$ 23,315.42
$ 193,557.06
$ 114,563.48
$ 23,966.70
$ 318,481.55
$ 108,499.48
$ 290,477.26
$ 69,163.27
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 21,070.38
$ 27,515.11
$ 3,421.30
$ 1,319,043.64

$ (25,826.19)
$ (30,963.04)
$ 180,282.39
$ 274,190.61
$ 3,486.97
$ (152.830.03)
$ 143,367.51
$
$ 195,143.74
$
$
$
$ (74,398.82)
$ (39,650.02)
$ (4,649.46)
$ 468,153.66

Fee
Totals

$ 174,414.17

$ 2,969,513.00
$ 174,414.17
$ 974,512.58

$

$1,995,000.42 $ 20,644.90
$
$ 1,706,249.05

$
$ 288,751.37

* Assumes 30 Nov 2003 Target Completion



V ProjectResourcesIiu Current Week's Costs by Type

THk-M

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoration(Bckfill)

013 Site Admin/lndirects

014 Lodging/Per Dim

018 Community Air Won.

09B Sod & Seed

090 Misc Restoration

19 Fuel.ON.Misc Fid Su

Labor

($281.64)

$2,910.67

$5,466.60

$15,086.06

$9,767.77

$28,108.39

$8,555.19

$4,508.97

$2,461.75

Per Diem Equipment Materials Subcontracts Analytical Other Fee

$3,583.13

$546.75 $205.20 $2,700.00

$77.63 $51.80

$2,077.43

$1,784.48

$140.63

$3,257.44 $8,475.98

$6,284.27 $4.20

$11,462.29

$10,049.63

$866.25 $8,771.24

$407.25 $10,361.71

($167.05)

Extended

$3,301.48

$6,362.62

$5,596.02

$17,163.49

$11,552.24

$140.63

• $39,841.80

$14,843.66

$11,462.29

$10,049.63

$14,146.46

$13,230.71

($167.05)

$76,583.75 $11,462.29 $15,301.49 $22,514.95 $21,520.87 $140.63 $147,523.97

Friday. September 12, 2003 Page 1 of 1



V Project Resources hit JTO Costs by Type

T*4M

001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoration(Bckfill)

013 Site Admln/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

099 Non-Biiiable

09B Sod & Seed

09C Garden & Flower Bed

090 Wise Restoration

100 Fee

19 Fuel.Oil.Misc Fid Su

Labor

$2,512.80

$12,643.93

$11,563.84

$23,529.99

$56,540.05

$68,444.78

$35,217.19

$88,880.21

$103,550.59

$1,899.23

$973.36

$0.00

$11,914.93

$4,010.23

$421,681.13

Per Diem Equipment Materials Subcontracts Analytical Other Fee

$366.39 $1,821.86

$150.94

$15,973.82

$4,673.07 $8 ,482.66 $2,700.00

$2,814.75 $4,820.43

$12,456.08 $1,153.69

$9,896.85 '

$84.38 $0.00 $4,540.50

$16,083.10 $24,633.96

$27,042.77 $10,472.14

$69,661.38

$98,328.38 $0.00

$254.81

$0.00

$3,990.94 $1,478.71 $21,563.94

$338.25

$923.63 $21,574.63

$174,414.17

$12,134.88

$70,027.77 $78,220.37 $103,035.97 $122,592.32 $4,540.50 $174,414.17

Extended

$4,701.05

$12,794.87

$27,537.66

$39,385.72

$64,175.24

$82,054.55

$45,114.04

$4 ,624 .88

$129,597.27

$141,065.50

$69,661.38

$1,899.23

$98,328.38

$1,228.17

$0.00

$38,948.52

$338.25

$26,508.49

$174,414.17

$12,134.88

$974,512.23

Friday, September 12. 2003 Page 1 of 1


